Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14576-13-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Date: 10/03/2014

Page 1 of 4

Pay Period: 09/01/2014
to 10/01/2014

Contract Location: Time Allowed: 395 Days
VARIOUS LOCATIONS ON 1-285/SR 407 IN DEKALB & FULTOI Elapsed Calender Days: 335 Days
Percent Time: 84.81
District: 7 Area: 01
Contractor:

THE L. C. WHITFORD CO., INC. Date Let: 09/20/2013

3765 FRANCIS CIR. Date Awarded: 10/04/2013
Date Contract Executed: 10/30/2013
Date Notice to Proceed: 11/01/2013

ALPHARETTA GA 30004-5922 Date Work Began: 01/22/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $6,987,887.00 Counties:

Original Contract Amount $6,987,887.00 DeKalb Fulton

Funds Available $5,462,895.56

Percent Complete 21.82%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004201 $6,987,887.00 $6,987,887.00 $5,462,895.56 21.82% $412,563.78

Chief Engineer
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09/01/2014
to 10/01/2014

Project Number:

Federal State Project Number:

M004201

M004201

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,219,993.16
$304,998.28
$1,524,991.44

$1,524,991.44

$1,524,991.44

Prev to Date

$889,942.14

$222,485.52

$1,112,427.66

$0.00 $0.00
$1,112,427.66

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,112,427.66

Total Payable:

This Estimate

$330,051.02
$82,512.76
$412,563.78
$0.00
$412,563.78
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$412,563.78
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User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14576-13-000-1 Estimate Number: 0009 Pay Period: 09/01/2014
to 10/01/2014
Project Number M004201
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .381
1153579.750 .028
409 $32,300.23 $471,814.12
M004201
0020 210-0100 GRADING COMPLETE - LS 1.000 .700
100000.000 .100
.800 $10,000.00 $80,000.00
M004201
0025 500-3104 CLASS A CONCRETE, SIGNS CcY 21.000 8.811
1150.000 28.237
37.048 $32,472.55 $42,605.20
0030 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 147.000 58.500
50.000 276.000
334.500 $13,800.00 $16,725.00
0035 610-0716 REM CONC MEDIAN BARRIER LF 650.000 1,080.000
200.000 30.000
1,110.000 $6,000.00 $222,000.00
0040 610-6510 REM HWY SIGN, OVHD EA 92.000 22.000
190.000 20.000
42.000 $3,800.00 $7,980.00
0146 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 2,015.000 3,097.500
20.000 52.500
3,150.000 $1,050.00 $63,000.00
0151 621-3150 CONCRETE BARRIER, TYPE 26 LF 650.000 60.000
450.000 120.000
180.000 $54,000.00 $81,000.00
0161 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 48,383.000 7,076.000
18.000 5,099.500
12,175.500 $91,791.00 $219,159.00
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Pay Period: 09/01/2014
to 10/01/2014

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0241 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .250
90000.000 .250
.500 $22,500.00 $45,000.00
36.20 MP SB
0266 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .250
70000.000 .250
.500 $17,500.00 $35,000.00
43.30 MP NB
0286 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
85000.000 .500
.500 $42,500.00 $42,500.00
37.80 MP NB
0291 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
70000.000 .500
.500 $35,000.00 $35,000.00
37.30 MP NB
0296 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
80000.000 .500
.500 $40,000.00 $40,000.00
36.80 MP NB
0586 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 719.750
50.000 197.000
916.750 $9,850.00 $45,837.50
Category Amount: $412,563.78 $1,447,620.82

Project Total Amount: $412,563.78

$1,524,991.44



